Mira: Business Requirements Document (BRD)

Organization: Nexora Pvt. Ltd. · **Sponsor:** Interview Kickstart · **Product owner and security / compliance:** Phina Enemuo · **Version:** 1.0 (as built, replaces v0.2) ·

Sources: the Mira problem statement and baseline tests (T1 to T12), the ABCDE Ltd. project description, the project timeline (8 phases over 24 weeks), the risk register (R01 to R10) and the sample task board (25 tasks). Version 1.0 adds a Status column to the requirements and records what was built, what was measured, and what is left. Items marked [Target] were set before the build and are checked in section 3 where they have been measured.

1. Executive summary

Nexora's PMs and TPMs run several projects at once with very few people. Planning, risk assessment and status reporting are done by hand, take hours, and differ from project to project. Problems are often found only in retrospectives.

Mira is an AI-powered project intelligence assistant built on n8n Cloud. It reads a project's own files (description, timeline, risk register, task board) and produces grounded plans, risk assessments, weekly status reports and milestone alerts. A PM approves each output by email before it is sent. It asks for more detail when a request is too thin, and it traces every request in Langfuse.

The first deployment is the ABCDE Ltd. AI Adoption Project, a 6-month engagement covering demand forecasting, route optimization, inventory management and customer support.

Outcome so far. Mira passed all 12 baseline tests in each of Runs 2 to 5 with 0 hallucinations, at about $0.0003 per request. Ten known limitations are logged (KL-1 to KL-10). The time savings in section 3 are not yet measured and need a pilot.

1.1 Problem summary

A project plan takes 3 to 4 hours and a weekly status report 1 to 2 hours. Risk assessments differ from project to project, and slipping milestones are often noticed only in retrospectives. The information needed already exists in the project files. What is

missing is a reliable way to turn it into consistent plans, risk matrices, status reports and alerts.

The sample project shows why this matters: 8 phases over 24 weeks, 10 registered risks and 25 tasks. Around 2026-04-20, one task is blocked (T024, security review) and one is due the next day and still in progress (T006). A manual report can miss both, and a generic AI summary could hide them or invent progress. Mira reads the data, and when a request has too little detail ("We want to build a chatbot", "Things are going fine") it asks for what is missing.

1.2 Biggest risks

Risk	Why it matters	How it is reduced
Invented content (hallucination)	A confident but wrong status, risk or milestone can mislead a sponsor	Counts and dates computed in code, a sufficiency check in the router, risk-ID and grounding checks in the scoring, human approval before anything is sent
Stale or inconsistent project data	Reports are only as good as the board and timeline. The sample board runs 2026-04-07 to 2026-08-04 (about 17 weeks) while the timeline describes 24 weeks, and the problem statement says 3 Done tasks where the CSV has 5	As-of date shown on every output
Sensitive project data sent to an external model provider	Client data may be confidential, and UK GDPR is likely to apply	OpenAI is the only approved provider, only needed fields are sent, sample data only in public material

Risk	Why it matters	How it is reduced
PMs rubber-stamp outputs	An approval step that is always clicked through gives false comfort	The reject reason and edited text are captured in the approval form. Tracking first-pass approval in Langfuse is future work

2. Business problem

#	Pain point	Current impact
P1	Plans are created manually from high-level descriptions	3 to 4 hours per project
P2	Risk assessments are inconsistent	Some projects have detailed risk matrices, others have none
P3	Weekly status reports are compiled by hand	1 to 2 hours per report
P4	No proactive alerts on slipping milestones	Issues found late, in retrospectives
P5	No standard format for plans, status reports or risk documents	Inconsistent quality, harder stakeholder communication

Root cause: project knowledge is spread across descriptions, spreadsheets and task boards, and nothing automatically turns it into consistent management artifacts.

3. Business objectives and results

ID	Objective	Target [Target]	Result
BO-1	Cut time spent producing plans	3 to 4 hours down to under 1 hour including PM review	Not measured. Needs a pilot with PM timing
BO-2	Standardize risk assessment	100% of active projects have a categorized risk matrix	Met for the sample project. Wider coverage needs rollout

ID	Objective	Target [Target]	Result
BO-3	Cut time spent on weekly status reports	1 to 2 hours down to under 20 minutes	Not measured. Needs a pilot
BO-4	Detect at-risk milestones earlier	Alert at least 1 week before due date	Mira flags blocked and at-risk tasks against an as-of date (T8 and T11 pass). Lead time not measured
BO-5	Keep AI outputs trustworthy	No invented tasks, risks or milestones. 12 of 12 baseline tests	Met in Runs 2 to 5: 12 of 12, 0 hallucinations. Two intermittent wording errors passed the code checks (KL-1, KL-2), and the approval step covers them
BO-6	Keep AI cost negligible	Under 1 USD per output	Met: about $0.00032 per request, about $0.0006 for a project plan

4. Scope

4.1 In scope, and what was built

Item	Status
Project plan generation from the project description (phases, activities, milestones, deliverables, timeline)	Built
Risk assessment (categorized matrix with impact and mitigation)	Built
Weekly status report from task board data (counts by status, blocked items, upcoming milestones, overall health)	Built
Milestone alerts: blocked and at-risk tasks and upcoming milestones against an as-of date (the chosen extended capability)	Built

Item	Status
Detecting insufficient input and asking for what is missing	Built (clarify route)
Tracing and quality evaluation through Langfuse	Built: traces, cost, latency and a risk_relevance evaluator
Markdown output by email, with a PM approval gate before anything is sent	Built: Gmail approval form with Approve, Reject and edited text
Sprint update (T12)	Built as a Sprint 2 update through the status route. Audience-tailored stakeholder updates are not built

4.2 Out of scope (initial release)

- Live Jira or Trello integration (CSV input first, API later)
- Competitive or market analysis
- Automatic distribution to stakeholders without PM review
- Fine-tuning of models (listed as future work)
- Resource allocation advice
- Financial or budget tracking
- Audience-tailored stakeholder update generator

5. Stakeholders

Stakeholder	Interest	Involvement
Interview Kickstart (sponsor)	Consistent, scalable project delivery	Approves scope, reviews outcomes
PMs / TPMs	Primary users, want time back	Daily use, give feedback
Data scientists and ML engineers	Supply task updates	Provide data, consume status reports
Software developers	Task owners	Keep the task board accurate

Stakeholder	Interest	Involvement
Client (ABCDE Ltd.)	Receives status updates	Indirect: reviews PM-approved outputs
Security / compliance	Data privacy and vendor risk	Reviews data handling
Phina Enemuo (product owner, security / compliance)	Owns requirements, priorities, data handling and privacy review	Approves scope and releases, signs off on security and compliance

6. Business requirements and status

ID	Requirement	Priority	Objective	Status
BR-01	Generate a structured project plan from a project description, grounded in that description	Must	BO-1, BO-5	Met (T1)
BR-02	Do not generate a full plan from a vague one-line request. Flag the gap and ask for scope, timeline and team size	Must	BO-5	Met (T2, T9)
BR-03	Generate a categorized risk matrix with description, impact and mitigation, relevant to the project	Must	BO-2, BO-5	Met (T3). Risk relevance is also scored by an LLM judge, whose agreement with a human is 58% to 68% (KL-8)
BR-04	Do not invent project-specific risks when no project detail is provided	Must	BO-5	Met (T4)
BR-05	Generate a weekly status report from task board data: tasks by status, blocked items, upcoming milestones, overall health	Must	BO-3	Met (T5, T10)

ID	Requirement	Priority	Objective	Status
BR-06	Use only task names and counts in the task data, and say clearly when no data is available	Must	BO-5	Met (T6, T10). Counts come from code
BR-07	Identify blocked and at-risk tasks and flag milestones at risk, with reasons and suggested actions	Must	BO-4	Met (T8, T11). T024 is identified. T006 is on the watch list (KL-3)
BR-08	Produce outputs in a consistent, standard format	Must	BO-2, BO-3	Met for plans, risks and status reports
BR-09	Produce audience-appropriate stakeholder updates limited to the requested sprint	Should	BO-3	Partly met. T12 gives a Sprint 2 update. Audience-tailored updates are not built
BR-10	Every run is traced and measurable (quality, cost, latency)	Must	BO-5, BO-6	Met in Langfuse
BR-11	No output is shared until a PM approves it. The PM can approve, reject with a reason, or edit and approve. Every decision is recorded	Must	BO-5	Partly met. The email approval form captures the decision, the reason and edited text. The decision is not attached to the Langfuse trace
BR-12	Project data is handled in line with Nexora's privacy and client confidentiality obligations	Must	All	Partly met. OpenAI only, minimal fields, no secrets in exports. Anonymization is still an open question

7. Assumptions and constraints

Assumptions

- Task board data is available as a CSV export and is reasonably current.
- The project description, timeline and risk register exist for each project Mira is used on.

- PMs review all outputs before they reach the client.
- OpenAI is the approved provider for project data. Adding a second provider requires a change to this BRD.

Constraints

- Low-code platform required (n8n Cloud). Observability through Langfuse.
- gpt-4.1-mini is blocked on the project's OpenAI allow-list, so gpt-4o-mini is the only model used (KL-7).
- Small team, limited engineering capacity.
- Capstone timeline and deliverables set by the program.

8. Dependencies

- OpenAI API access and budget
- n8n Cloud instance
- Langfuse cloud project
- Google Drive (project files) and Gmail (approval and approved send)
- Task board API: later phase
- Security sign-off on sending project data to an external model provider: open

9. Business risks and outcomes

ID	Risk	Likelihood	Impact	Mitigation	Outcome
R1	AI invents tasks, risks or milestones and the PM trusts them	Medium	High	Grounding rules, code-based data preparation, refusal on thin input, PM review	0 hallucinations in 4 runs. Two intermittent wording errors (KL-1, KL-2) passed the code checks and are covered by the approval step
R2	Poor or stale task board data gives misleading reports	High	Medium	As-of date on every report	As-of date shown. Data mismatches noted in open questions
R3	PMs do not adopt the tool	Medium	High	Involve PMs early, measure time saved, keep output editable	Not yet tested. Needs a pilot

ID	Risk	Likelihood	Impact	Mitigation	Outcome
R4	Client data exposed to an external LLM provider	Low	High	Data minimization, provider terms review, anonymize where possible	OpenAI only. Anonymization decision open
R5	Over-refusal makes Mira annoying on valid requests	Medium	Medium	Test both directions	Clarify tests T2, T4, T6, T9 pass and valid requests are answered
R6	Cost grows with usage	Low	Low	Small model, cost tracking in Langfuse	About $0.0003 per request
R7	The LLM judge is mistaken for a reviewer	Medium	Medium	Calibrate the judge against human ratings	Judge agrees with a human 58% to 68% of the time (kappa 0.23 to 0.27). It is a screen, not a replacement

10. Expected benefits (illustrative)

This is an assumption to validate with a pilot. Using the brief's own figures, saving about 2 hours on a plan and 1 hour on a weekly report gives about 1 hour back per project per week, and 2 hours once per project at kickoff. For 10 PMs with 2 to 3 projects each, that is 20 to 30 hours per week, before counting earlier detection of schedule risk. Mira's measured results so far cover accuracy and cost, not time saved.

11. Delivery approach (as delivered)

Phase	Content	Status
1. Foundation	Data ingestion, status reporter, grounding checks	Done
2. Core	Router, planner, risk assessor, clarification flow	Done
3. Extended	Milestone alerts	Done
4. Evaluation	Langfuse tracing, baseline run T1 to T12, fix and re-run (Runs 2 to 5), judge calibration	Done

Phase	Content	Status
5. Pilot	One live project with PM review, then wider rollout	Not started. Rollout plan is in the Q4 reflection

12. Acceptance criteria and results

#	Criterion	Result
1	All 12 baseline tests run and documented, with results and failure analysis	Met: Runs 2 to 5, Mira Eval Results sheet, failure analysis (KL-1 to KL-10)
2	No invented tasks, risks or milestones in any baseline output	Met in Runs 2 to 5 (0 hallucinations)
3	Vague or empty inputs (T2, T4, T6, T9) trigger a request for detail	Met
4	Task counts match the CSV exactly, and the blocked task (T024) is identified	Met (T8, T10)
5	Every run appears as a trace in Langfuse with cost and latency	Met
6	Outputs follow a standard format, and every generated output passes a PM approve, reject or edit step with the decision logged	Partly met. The approval step works and the decision is logged in the n8n execution. It is not attached to the Langfuse trace

13. Open questions and decisions

1. Is the test as-of date of 2026-04-20 acceptable to the sponsor? **Used 2026-04-20 for all tests.** Project dates run 2026-04-07 to 2026-08-04 (about 17 weeks) while the timeline describes 24 weeks. Open for the sponsor.
2. Which export channel first? **Decided: email (Gmail), with Markdown shown in chat.** Docs and Slack are later options.
3. Is anonymization of client data required before it is sent to the LLM provider? Open. Owner: Phina Enemuo.

4. Who owns the standard templates for plans, risks and status reports? Open.
5. Which LLM provider is approved? **Decided: OpenAI only (gpt-4o-mini).**

14. Approvals

Role	Name	Date	Signature
Sponsor	Interview Kickstart		
Product owner	Phina Enemuo		
Security / compliance	Phina Enemuo		