Mira Program Charter By Phina Enemuo

Vision and purpose

Mira gives Nexora's PMs and TPMs grounded plans, risk assessments and status reports in minutes, with a human approving anything that leaves the team.

Nexora runs several client projects with few PMs. Building a plan from a description takes 3 to 4 hours, a weekly status report takes 1 to 2 hours, risk assessments vary from project to project, and slipping milestones are found in retrospectives. Mira is an AI project-intelligence assistant on n8n that reads the project description, timeline, risk register and task board, routes each request to a specialist agent, and returns a structured output in a standard format.

Vision: every Nexora project has a consistent, source-grounded plan, risk view and weekly status, and PMs spend their time on decisions rather than compiling documents.

Program: Mira is delivered first against the ABCDE Ltd. AI Adoption Project (a 24-week logistics and supply chain initiative), then rolled out to 10 Nexora PMs/TPMs. The benefits of ABCDE's own project (15% fewer delivery delays, 10% lower operating cost) are that project's goals, not benefits claimed for Mira.

Scope

Mira reads four project files and produces plans, risk views, status reports and updates for a human to approve; it does not change project records or act on its own.

In scope

- Router on n8n that sends each request to a specialist: plan, risk assessment, status report, milestone and task questions.
- Grounding on `project_description.txt`, `project_timeline.csv`, `project_risks.csv` and `sample_task_board.csv`, with a clarify route for vague requests.
- Human approval by Gmail before a plan, risk assessment or report is sent. Rejected outputs are not sent.
- Observability and evaluation: Langfuse tracing, the 12-test baseline with code scoring, a risk-relevance LLM judge, and cost tracking.

- Deliverables: workflow JSON exports, architecture diagram, README, evaluation report, charter and reflection.

Out of scope

- Building the demand forecasting, routing, inventory or support models for ABCDE.
- Editing source records, setting budgets, or making project decisions.
- Sending anything externally without approval.
- Live task-board integration (Trello or Jira). The pilot uses CSV snapshots.
- Production security certification or ROI guarantees.
- Fine-tuning. It is recorded as future work.

Assumptions

- The source files are representative snapshots, not live records.
- gpt-4o-mini is the approved model. gpt-4.1-mini is blocked on the project allow-list.
- OpenAI is approved model

Success criteria

Mira is a success when it passes all 12 baseline tests with no invented facts, costs under a cent per request, and saves PM time in the pilot. Targets marked "proposed" need sponsor approval.

Measure	Target	Current result	Source
Baseline tests passed (T1 to T12)	12 of 12	12 of 12 in each run (Runs 2 to 5)	Mira Eval Results, Summary tab
Hallucinations (invented tasks, risks, milestones)	0	0 in Runs 2 to 5	Mira Eval Results, Summary tab
Cost per request	Under $0.01 (proposed)	$0.00032 in Run 5 (about $0.03 per 100 requests); $0.000315 to $0.000319 across Runs 2 to 5	Mira Eval Results, Summary tab

Measure	Target	Current result	Source
Average latency	Under 10 seconds (proposed)	3.5 seconds in Run 5; 2.8 to 3.5 seconds across Runs 2 to 5	Mira Eval Results, Summary tab
Risk-relevance judge agreement with a human	At least 80% (proposed)	68% for judge v2 on 19 test items; v1 is 58%. In Runs 4 and 5 the judge scored the two risk tests (T3, T7) 5 out of 5, and the Langfuse evaluator agreed	Judge calibration
Outputs approved by a human before sending	100% of plans, risk assessments and reports	Enforced in the workflow; tested on a full approve run	Mira Chat canvas, approval email
PM time to first draft of a plan	At least 50% less than the 3 to 4 hours today (proposed)	Not yet measured; measured in the pilot	Pilot time log
PM time to compile a weekly status report	At least 50% less than the 1 to 2 hours today (proposed)	Not yet measured; measured in the pilot	Pilot time log

Known limits that the criteria do not hide: two intermittent wording errors (KL-1, KL-2) and a judge that agrees with a human only about two times in three. Both are covered by the approval step; see the failure analysis.

Timeline

Mira's build ran from the first charter draft on 14 October 2026 to a tested, approval-gated workflow by 22 October; documentation and packaging remain. Dates for the remaining gates are not yet set and need the program owner to baseline them.

Date	Milestone	Status
14 Oct 2026	Charter v1 drafted from the BRD and source files	Done

Date	Milestone	Status
15 Oct 2026	Ground-truth answers for the 12 baseline tests written	Done
18 Oct 2026	Input files organised; workflows built (Mira Core, Model Call, Mira Chat) with Langfuse tracing	Done
21 Oct 2026	Evaluation sheet live; Runs 2 to 5 scored; cost tracking added	Done
22 Oct 2026	Judge calibration finished; approval flow verified end to end; email formatting fix confirmed	Done
23 Oct 2026	Failure analysis and charter v2 drafted	Done
24 Oct 2026	Workflow JSON exports checked for secrets, GitHub repository and README	Done
24 Oct 2026	Architecture diagram, 1 to 2 page writeup, reflection	Done
To be set	Sponsor review and sign-off of the charter	Open

The ABCDE project it supports has its own 24-week plan in eight phases (initiation, current-state analysis, use-case selection, pilot design, pilot implementation, evaluation, full deployment, monitoring). That is reference data for Mira, not Mira's schedule.

Program risks

The biggest program risk is a wrong but plausible statement reaching a client, and the human approval step is the main control for it.

Risk	Likelihood and impact	Response	Owner
The model states a wrong date or overclaims status (KL-1, KL-2)	Medium, medium	Human approval before sending; code checks on dates and task IDs to be added	Product owner

Risk	Likelihood and impact	Response	Owner
The model cites tasks or risks that are not in the files (K02 cited T027 and T028)	Medium, high	Grounding rules in the prompts; check for task IDs above T025; evaluation on every change	Product owner
The judge passes bad answers (7 false passes on 19 items with v1)	High, medium	Treat the judge as a screen, not a gate; check task and risk IDs in code; deploy judge v2 only after a retest on fresh items; keep human review	Product owner
Stale source files give out-of-date answers	Medium, medium	Show the as-of date on every output; refresh the files before each reporting cycle	Data custodian
Approval delay holds up a report	Medium, low	Name a reviewer and a backup; escalate if no decision in one working day	Program manager
Credentials or project data exposed through connectors	Low, high	Least-privilege credentials; no keys in exports (checked before sharing); approved provider only	Security and compliance
Model provider outage or an allow-list change	Medium, medium	Retry once; keep the clarify route working; log the cost and failures in Langfuse	Product owner
Cost grows with usage	Low, low	Track cost per request in Langfuse; alert above $0.01 per request	Product owner

Risk	Likelihood and impact	Response	Owner
PMs distrust or ignore Mira	Medium, high	Pilot with two PMs first; show sources on every output; collect feedback weekly	Program manager

ABCDE's own register (R01 to R10) covers the AI-adoption risks of that project and is a separate document.

Stakeholders

Nine groups have a stake in Mira, and the product owner is the single point of accountability for what it produces.

Stakeholder	Role in the program	What they need from Mira	Involvement
Interview Kickstart	Program sponsor	A demonstrated, evaluated solution that meets the capstone brief	Approves the charter and accepts the deliverables
Nexora CTO	Requester of Mira	Less manual work and a standard format across projects	Reviews the demo and the rollout decision
Phina Enemuo	Product owner, security and compliance	Grounded outputs, evidence of testing, safe data handling	Owns requirements, evaluation and the go/no-go call
Nexora PMs and TPMs (10 users)	Primary users and approvers	Fast, accurate drafts they can trust and correct	Pilot users; approve or reject every output; give weekly feedback
Data scientists, ML and software engineers	Contributors	Clear status and risks on their tasks	Supply task-board data; read status reports

Stakeholder	Role in the program	What they need from Mira	Involvement
Program manager	Delivery lead	A schedule, risk log and decision log	Runs reviews and escalations (to be assigned)
Data custodian	Source owner	Source files used correctly and kept current	Confirms snapshot dates and changes (to be assigned)
ABCDE Ltd. leadership	Client and beneficiary	Accurate plans, risks and updates for the AI Adoption Project	Receives approved outputs only
Model and tooling providers (OpenAI, n8n, Langfuse)	Suppliers	Usage within terms and limits	Not involved in decisions

Decision-making

The PM reviewing an output decides whether it is sent; the product owner decides whether a change to Mira ships; the sponsor decides scope and acceptance.

Decision	Decides	Consulted	Evidence required
Send a generated plan, risk assessment or report	The reviewing PM or TPM, by approve or reject in the Gmail form, with a reason	Product owner on repeated rejections	The draft and its listed sources; decision, reason and timestamp are logged
Change a prompt, model or workflow	Product owner	Security and compliance, engineers	A rerun of the 12-test baseline with no drop in pass rate and no new hallucination
Adopt a new judge version	Product owner	Sponsor	Calibration on a fresh set of rated items; agreement and false-pass count reported

Decision	Decides	Consulted	Evidence required
Add a model provider or data source	Sponsor	Product owner, security and compliance	A written requirement change and a data-handling review
Change scope, success targets or release threshold	Sponsor	Product owner, CTO	A change request and the evidence behind it
Move to the next rollout phase	Product owner	Pilot PMs, sponsor	The exit criteria for the current phase (see Rollout plan)
Pause or stop Mira	Product owner, immediately; sponsor to confirm	Security and compliance	An incident note or an unsafe output

Escalation: a blocked item, a failed baseline test after a change, or a suspected data exposure goes to the product owner the same day, and to the sponsor within one working day. Source-file changes need the data custodian's confirmation first.

Rollout plan

Mira reaches all 10 PMs and TPMs in three phases over eight weeks, and each phase starts only when the one before it has met its exit criteria.

Phase	Weeks	Users	What happens	Exit criteria
1. Pilot	1 to 2	2 PMs on the ABCDE project	Use Mira for plans, risk views and weekly status; every output is approved by the PM; log the time taken and every correction	No unsupported claim sent; PMs report time saved; baseline still 12 of 12

Phase	Weeks	Users	What happens	Exit criteria
2. Expand	3 to 5	5 PMs, including a second project	Train users in a 45-minute session; add each new project's four files; review rejected outputs weekly and fix the prompts	Rejection rate under 20% and falling; cost per request under $0.01; no security incident
3. Full rollout	6 to 8	All 10 PMs and TPMs	Standard format for plans, risks and status across projects; deploy judge v2 once retested; monthly review of cost, rejections and judge agreement	Sponsor sign-off; support routine in place

Before phase 1

- Confirm the sponsor, the reviewer and a backup reviewer.
- Run the 12-test baseline and file the results.
- Check that credentials are scoped and that no exported file holds a secret.

Controls during rollout

- Every plan, risk assessment and report goes through human approval; there is no auto-send.
- Each output shows its as-of date and source files.
- Langfuse traces and the cost log are reviewed weekly. A failed baseline test after any change stops the release.
- PMs can switch Mira off for a project at any time; the product owner can stop it for everyone.

Privacy: the pilot uses project files only, no personal data beyond names on the task board. Data goes to the approved provider (OpenAI) under its business terms. Before phase 2, security and compliance confirm retention settings and which fields may be sent.

Training and support: one 45-minute session, a one-page guide on the request types and what a good approval reason looks like, and a named contact for issues.